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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

HEADING

DATE: September 10, 2601

SUBIECT: NMichCon, Soath Green Avenue Sute: 201 South Green Avenue, Detroit, M

FROM: R. Dollhopt. OSC.US EPA, Region 30 ERB. Grosse He, M
Ross Powers, OSC, US. EPA, Regron 3. ERB. Grosse lle. M

1T0: C. Stantion, US EPA, OSWER. Washington, DC ... (stantion.colbyfwepagov)
R.Karl, Chiet. US. EPA, ERB. Chicago, ... (karl.rickfaepa.gov)
1. El-Zein, Section Chief, ULS. EPA.RST, Grosse Ile, ME ... {el-zein jasonqrepa.gov)
W, Messenger. Section Chiefl U.S. EPA, ERB. Chicago. IL . (messenger.williamaepa.gov)
C Ropski. US. EPA, ERB, ESS. Chicago, [L ..., (ropski.caroliaepa.gov)
A Marout ULS. EPAL H&S, Chicago. IL .o (marouf.afificepa.gov)
R. Scott. DEA, City of Detroit. MI . (scottri@ EnvAfrs.crdetroitmi.us)
Duty Otticer, NRC, Washington, DC. ... (duty.ofticeriaepa.gov)
T. Smith, U.S. EPA. Grosse He, ML (smith.tracyiw-epa.gov)
D. Fisher, PDD, City of Detroit, MI ... {DFishertw'pdd.ci.detroit. mi.us)

POLREP NO. 4

BACKGROUND

Site No.: B552

Dehvery Order Number: Not Applicable

Response Authority: CERCLA

NPL Status: Not on NPL

MDEQ Noutfication: Yes

Latitude Longitude: 42- 17:39.750 North . 837 06:40.216 West

Start Date: PRP removal action started on August 13, 2001,

Completion Date:

Pending

SITE INFORMATION

A. Incident

Catevory

(PRP)Y Site Removal

B. Stie Deseription

l.

Site Locaton

Fhe South Green Avenue Site (subsequently referred to as the “Site”) 1s at 201 South Green
Avenue m southwest Detroit, Wayne County, Michigan.

Deseripuon of Threat

In February 1998 the ULS. EPA inspected the Site and issued an Action Memoranda stating
that the conditions at the Site presented an imminent and substantial endangerment to
human health or welfare or the environment. The ULS. EPA conducted removal actions at
the Site that included removing surface debris and soils impacted with PCBs. The U.S.
EPA submiutted a draft Admmistrative Order by Consent (AOC) to Michigan Consohidated


http://epa.gov
http://epa.gov

Gias Company (MichCon)  The AOC duected MichCon to conduct an Ingmeenng
Fraluation Cost Analysis (BB CA) tor the purpose of evaluating the need for addional
removal actions at the Site. Several removal actions were evatuated and the excavation vft-
site disposal alternative was recommended.

IV, RESPONSE INFORMATION

AL Sttuation

o

Current stitation:

NMichCon contracted 1T Corporation (11) and MPS Industriat and Environmental Services
(MPS) 1o perform the onsite removal actions. 1T completed a work plan, health and safety
plan, air monitoring plan, and an emereency contingency plan. U.S. EPA and START
contractor Tetra Tech EM luc. (Tetra Tech) and Tetra Tech’s subcontractor, Altech
Environmental Services Inc. (Altech). have reviewed these documents. 1T is conducting all
field activities including Site documentation, air monitoring. and technical and
administrative support. MPS i< performing the removal actions. START is conducting site
documentation. air monutoring. and technical and administrative support for U.S. EPA.

Site activities since the previous POLREP:

Drum handling activities concluded on the Tuesday, August 28, 2001. The soil around the
excavated drums was staged on the 200,000 cu. ft. gas holder foundation. Soil excavation
activities continued on August 29, 2001 north of the gas holder foundation.

From August 30 through 31, 2001, the 75,000 cu. fi. gas holder foundation was demolished
and removed. An access ramp into the excavation area was constructed and the cleaning of
the excavation floor began. PID and LEL air monitoring instruments were mounted on the
bulldozer working in the excavation area . The readings trom the PID and LEL were
monitored continuously. Sustamed PID readings between 2.5 ppm and 10.0 ppm were
measured. No detectable LEL readings were measured. indicating that there was not a
problem with combustible eases. I'T conducted air monitoring in the excavation area to
check for presence of benzene. There was no indication tor presence of benzene.

On September 4, 2001, a work progress meeting with U.S. EPA,IT, Tetra Tech, Altech and
MPS representatives was held to discuss the excavation sidewall sample results, backfill
sample results, and a new schedule for the project. The results of the sidewall sample
analytical from I'T and the sidewall sample analytical from START differed significantly.
The analytical results of the backfill samples showed a high level of arsenic. selenium. and
zane compared to statewide default background levels. Re-analysis of these backfill
samples showed much lower results for arsenic, selenium and zinc. To address these
concerns sample sphiting techniques were altered and on September 7. 2001, additional
backtill samples were collected and submitted for analysis.

B. Planned Removal Activities

IT and MPS will continue excavation activities and waste disposal following the receipt of laboratory
analytical results for the sidewall samples, backfill sampies. and waste characterization of the
contents of the excavated drums and impacted soils on the 200,000 cu. 1. gas holder foundation.

C. Next Steps

START will continue oversight until site activities have ceased.



VI.

D. Key Issues
The 75,000 cu ft gas holder foundation and the spray pond foundation have been completely
removed. Part of the tar tank, 450 cas o) wnk. and the tar well east of the site have been removed.
About 837, of the extent of maximum removal action aren has been excavated. Approximately 437
of the floor of the maximum removal action arca has been excavated to clay. Potentially
contaninated sols 1n the excavaton were collected and removed offsite for disposal. MPS sloped
the southeast and the cast sidewalls.

COST INFORMATION
Estimated costs as of August 13,2001

START 316,250
U.S. EPA

The above accounting of expenditures 1s an estimata based on figures known to the OSC at the time this
report was written. The OSC does not necessanlyvrreceive specific figures on final payments made to any
contractor(s). Other tinancial data. which the OSC must reply upon, may not be entirely up-to-date. The cost
accounting provided in this report does not necessanly represent an exact monetary figure which the
government may include in any claim for cost recovery.

DISPOSITION OF WASTES

As of September 7, 2001: approximately 13.300 tons of nonhazardous soil have been transported offsite to
Carlton Farms Landfill in Carlton. Michigan. As of August 29, 2001 approximately 130,400 gallons of non
hazardous waste liquid have been transported to Dynecol. Inc. 1n Detroit, Michigan.





